



LOOKING BACK TO WHERE WE STARTED LOOKING FORWARD TO OUR FUTURE

PERRY LOCAL SCHOOL DISTRICT



2017



COMMUNITY OUTREACH

Community survey orchestrated to understand needs and priorities of the community

Building Advisory Group formed to determine best course of action for the future of Perry Facilities; Perry Community master plans assessed

Addressing the elementary schools, with targeted improvements to the high school identified by the community as the greatest need in the District

2018
2019



IMPLEMENTATION & DISCOVERY

Community meetings conducted to discuss survey findings and master plan implementation

2020



BOND LEVY PASSAGE!

Bond Levy passed on first attempt to secure OFCC funds, covering 62% of total construction costs



PROJECT CHALLENGES

Project delayed due to COVID-19 Pandemic

Building Focus Group, made up of district administration, educators, design professionals and community members formed to layout new elementary schools' designs

Virtual community meeting held to introduce project and invite community feedback

2021



STRATEGIZE

Supply chain and labor issues affect construction projects across state of Ohio, driving up costs and creating challenges executing plans prior to COVID-19

Preview of new elementary schools released to community

Extensive design meetings held throughout the year to assess the project, cut costs where possible and ensure project meets the needs of students and community

2022



IDENTIFY SOLUTIONS

District, design and construction professionals, and OFCC identify solutions to execute the project and deliver on promises made during bond campaign, given increased rising costs in construction

Perry High School roof replacement begins



GROUNDBREAKING

Groundbreaking for three new Perry neighborhood elementary schools

2023



CONSTRUCTION

New elementary schools' construction continues

2024



RIBBON CUTTING

Three new elementary schools open their doors to students